SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 5:55AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 135 Const Calendar Day: 681 Date: 21-Jul-2011 Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00 AM  05:30 PM Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: 23-Jul-11 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Diary: Dispute

Tower Activities

Electroslag welding (ESW):

Today they were setting up to do the 18th ESW weld. It is on the skewed T joint that connects shear plate
alN to the West shaft. The following is a list of activities at this location:

- The joint fit-up was inspected by QC & QA. The root gaps were within the WPS for the entire length of
the weld.

- The weld joint was cleaned by wire wheeling.

- The unistruts for the cooling shoe clamps were attached on both sides of the joint.

[]

Also, some set-up work was ongoing on the next 2 welds to be done on shear plate alS, including
attaching access ladders and the unistruts.

Kkkkkkkkk

9m external diaphragm welding:
- There was no welding on the 9m external diaphragms today as the welders were pulled to work on OBG.

Kkkkkkkkk

Meetings:
| attended the weekly safety meeting from 08:00 until 08:30. The topic was project safety.

| attended the weekly Team Tower meeting from 10:00 until 11:30. Attending were Mark MacDonald, Paul
Fikse, and Dan McNichol from ABF, and Rick Morrow, Mark Woods, Saman Soheilifard, Sanny Khow,
Nhan Vo (TYL), John Chan (TYL), and myself from Caltrans. The main focus of the meeting was to
discuss some of the conflict areas found during trial fit of the Tower head. The following items were
discussed:

- Stiffener clip angles: All of the clip angles will be removed so as to avoid interfering with the overall fit of
the head. They will be welded and bolted back into place after final fit of the head. We discussed several
options (weld only, weld/bolt, or possibly leaving some off). TY Lin was going to take a look at several
alternatives.

- 'F' plates holes: 3 or 4 holes in the 'F' splice plate per chimney will be drilled through with an oversized
hole to facilitate pinning so bolts can be installed in these connections. These will be in areas where it is
possible to reach the back side to install the nut. The rest of the holes will remain tapped.

- Origami and bent cover plates: The holes in the top of the bent cover plates will need to be slotted so the
plate can extend out enough to overlap the origami plates. The spacing on the bolt holes along the top of
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the origami plates does not match the spacing of the tapped holes in the saddle. Only 5 of these holes tap
into the saddle, and the others have a bolt and nut attaching the origami plate to the bent cover plate. The
bolt spacing between the 2 plates is consistent.

- Saddle housing plates: It is still unknown how many of these plates will need to be re-fabricated. When
the main parts of the Tower head are taken down, then these plates will be placed individually to see if all
of them, or only some of them, need to be re-fabricated.

- Ladder attachment: The tabs for the caged ladder need to be welded onto the southerly 'F' plate.
However, we are still unsure of the location because it may be moved later for aesthetics.

- Gap at 'F' plate splice between chimneys: A 5mm gap is called out between the 'F' plates at this splice.
Between the North and West chimneys, the gap is as little as Imm. About 3mm of the 'F' plate will be
ground to get the 5mm called for to avoid a possible future conflict.

- Mis-drilled holes: There are a lot of mis-drilled holes, especially on the handrails. These issues will be
resolved later since the railing and platform details are undergoing changes due to the elevator extension
CcCo.
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04-0120F4 Bid Item: 053 T-L01-SPD.053 Tower Lift 01 Shear Plates and Diaphrams
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP JEFFERY STONE 8.00 2.00 0.00 10.00 D
Ironworker APP Alex Blanco 8.00 2.00 0.00 10.00 []
Ironworker APP DEVAN MURPHY 8.00 2.00 0.00 10.00 D
Ironworker APP JEREMY DOLMAN 8.00 2.00 0.00 10.00 D
Ironworker APP JEFFERY SOUZA 8.00 2.00 0.00 10.00 D
Ironworker FOR RORY HOGAN 8.00 2.00 0.00 10.00 D
Ironworker JNM RICHARD GARCIA 8.00 2.00 0.00 10.00 D
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